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Technical Report No. 2

25X1A Government | |

a. Current Status cf Work

25X1
25X1

The fecllowing areas have been worked on during this period.

1. Measurements were made on various types of polaroid
meterial to investigate the relationships between

wavelenpths and degree of polarization., 1his werk is
unfinished as of this time; complete data willi be fur-

nished at a future date.

2. The eyepiece design was reconsidered and various other

possibilities were found to be feasible in theory.
Definitive work on this is awaiting the availability

of sine wave filters.

w
”

A preliminary target arrangement was designed and work

has been started to fabricate the fiiteen-lire taryets,

Speclal fiim for this purpose was acquired from

25X1

4. FProgress during this period was slow, due toc the tact

that the major decisions to be made hinge cn the availa-

Lility of the government-furnished sine wave ‘ilters,

which we have not yet received. furthermore, information

about the equipment on which this sine wave tester is
be used 1is not yet available to us,
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Problem Areas Encountered

No problem areas were encountered during this phase of
the contract.

irojected Wwork for Next Monthly Period

1. Same as items c-1, 2, 3, 4, and 6 menticuned in Technical
Repert Ne. 1,

¢. FPreliminary targets should be finished and availatle
aurirg this period,

clatus of funds Lxpended

from the period of January 1, 1965 to January 31, 1965

the sum of was spent on subject contract. This

figure includes direct labor, materials, overhead and ©. and A.

and fixeq fee.

Documentation ot any verbal committments and/or dagreements
witiy the Technical Kepresentatives of the Contracting
Vificer during the reporting period. _

Duriny a teiephone conversation, it was made known to us
that a camera breahdown at the government facility caused
the delav in sencing the filters to us, we expect to receive

the fliters in twe or three weeks,

25X1A
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